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Dave Beidleman

040029 Sign Truck - PMD - Upgrade Spec Development 1 HEAVY ON-ROAD 07/01/2004 08/25/2005 $150,000.00 Runsor.
040084 Sign Truck Body w/Crane- District Wide On Order 7 THIRD PARTY 10/05/2004 06/30/2005 PG LX0556 $153,420.93 AD000008-003 SOUTHERN TRUCK EQUIPMENT ALL CHASSIS AT SECOND VENDOR FOR BODY INSTALL.
040086 Interstate sign bodies for chassis purchased 

on LX040085
On Order 2 OTHER 10/05/2004 04/01/2005 PG LX0554 $39,471.63 T04-18-A0068 SOUTHERN TRUCK EQUIPMENT D835 REC'D 9/2/05.

040097 ATV's and Attachments Spec Development 3 USER FUNDED 12/01/2004 03/01/2005 $27,000.00 PENDING USER INPUT.
050004 CAB/Chassis- Ford F550 or Equal -  Ext. 

Cab, 4x4 Bucket Seats, DSL, Auto 84"CA
On Order 1 HEAVY ON-ROAD 01/19/2005 04/01/2006 PG LX0575 $35,532.27 AD040004-005 FIVE STAR FORD INC TRANSMITTAL TO LB 10/5/05.  (S939)

050005 Utility Sign Trk. Body 84" CA, w/ Crane and 
30' Reach Aerial

Spec Development 1 OTHER 01/19/2005 08/25/2005 $25,000.00

050009 Herbicide Truck With Arrow Board , 
Turnkey, 3-axle, 6x4, 56-58,000 GVWR, 
2500-2800G

Waiting PO 4 THIRD PARTY 01/20/2005 05/15/2006 $583,069.87 TRANSMITTAL TO LB 8/4/05.  PREBID 10/12/05.  SOLICITATION AMEND TO SH 
10/14/05.  OFFER DUE 11/1/05.  AWARD RECMD TO LB 11/10/05

050040 SHOP Svc Truck -Cab/Chassis: F550 or 
Equal ,84"CA, 4x4 and  4x2 ,limited Slip, 
6.0L Diesel, 6 Speed manual- Purchase 
shop servi

Spec Development 5 HEAVY ON-ROAD 06/14/2005 10/31/2005 $175,000.00

050041 Shop Truck Utility Body, 84"CA with Crane Spec Development 5 HEAVY ON-ROAD 06/01/2005 10/31/2005 $100,000.00

050057 Oil Boots, 1000G, on existing ADOT 
Chassis

On Order 14 OTHER 07/01/2005 11/01/2005 PG LX0563 $371,350.53 T01-18-A0034 BALAR EQUIPMENT CO E502 / E503 PICKED UP 8/30/05.  E512 / E519 PICKED UP 8/31/05.  E506 / E508 PICKED 
UP 9/28/05.  E489 RREADY FOR PICKUP 10/6/05.

050071 Thermoplastic Kettle, Trailer and Applicator Out For Bid 4 USER FUNDED 07/13/2005 12/01/2005 $100,000.00 TRANSMITTAL TO LB 8/25/05.  OFFER DUE 11/1/05.  PENDING BID CLARIFICATION.

050074 Trk: 4x2, Crew Cab, 26,000+GVW, Dsl, 
Auto,  Guard Rail Maint. W/ Crane- Turnkey 
Purchase

Spec Development 6 HEAVY ON-ROAD 07/26/2005 $125,000.00

050075 Boss Air Compressors - User Funded On Order 3 USER FUNDED 07/27/2005 09/30/2005 PC 170576 $25,000.00 TRANSMITTAL TO LB 8/12/05.  FOD OUT 9/20/05.  OFFER DUE 9/30/05.  AWARD RCMD 
10/4/05.

050077 Air Compressors -  Electric On Order 16 OTHER 07/28/2005 11/15/2005 PG LX0574 $37,550.71 T02-18-A0080 PIONEER EQUIPMENT INC TRANSMITTAL TO LB 9/22/05.
050079 Air Compressor, 90.1 CFM, Electric, 25 HP 

for Sign Shop
Waiting PO 1 OTHER 08/18/2005 10/30/2005 PC 170581 $12,264.00 TRANSMITTAL TO LB 9/14/05.  FOD OUT 9/29/05.  OFFER DUE 10/11/05.  AWARD 

RCMD TO LB 10/13/05.
050080 Dump Trk: Reg Cab 4CY Turnkey  - 4x4, 

F550 or GM 5500, 8.1L or equivalent,  Auto, 
Limited Slip ,4CY + Dump = tarp  Turnkey 
Purc

Spec Development 1 HEAVY ON-ROAD 08/22/2005 02/15/2006 $40,000.00

050081 8 ' Plow and 1.5 -3.5 CY Spreaders - MIXED Spec Development 7 OTHER 08/01/2005 02/20/2006 $40,000.00

050084 Truck:Dump, 4CY, 4x2, Reg Cab, GM5500 
or equivalent 8.1L, Allison or equivalent - 
Turnkey Purchase

Spec Development 4 HEAVY ON-ROAD 09/06/2005 04/01/2006 $140,000.00

050085 Bridge Van Interior Conversion  - CB44, 
CB45, CB46

On Order 3 OTHER 09/07/2005 11/15/2005 PC 170572 $9,777.83

050086 Truck: StakeBody, 4x2, GM 5500 or Equal, 
8.1L +Allison or equal.  Turnkey purchase

Spec Development 2 HEAVY ON-ROAD 09/07/2005 03/15/2006 $70,000.00

050088 Trk: 4CY Dump, CrewCab, 4x2, GM5500 or 
equal, 8.1, Allison, Limited Slip

Spec Development 4 HEAVY ON-ROAD 09/07/2005 03/30/2006 $140,000.00

050089 Trk: DUMP,2CY,4x2, Crew Cab, GM3500 or 
F350, 8.1L+ Allison or equal, UNL, Auto, 
TurnKey Purchase

Spec Development 1 HEAVY ON-ROAD 09/05/2005 03/30/2006 $30,000.00

050090 Dump, 4CY, F550 or /GM5500 or equal, 
DSL, Auto, Limited Slip, Reg Cab

Spec Development 1 HEAVY ON-ROAD 09/07/2005 04/01/2006 $35,000.00

050091 Impala SE Sedan - 3.L V/6 FFV Engine On Order 2 ALT FUEL 09/08/2005 11/30/2005 PG LX0573 $32,955.85 T02-18-A0099 COURTESY CHEVROLET TRANSMITTAL TO LB 9/22/05. BUILT / SHIPPED.
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050096 Truck:Utility Chev 4500,  Crew Cab or 
Equivalent, 60" CA, Allison DSL - Turnkey

Spec Development 1 HEAVY ON-ROAD 10/04/2005 02/01/2006 $45,000.00

050097 Cab/Chassis: 3/4T,4x2, Extended Cab, Dsl 
& 8.1L Mixed, Allison, limited slip, 84"CA for 
Utility Bodies

On Order 6 HEAVY ON-ROAD 10/07/2005 01/15/2005 PG LX0577 $149,764.04 AD040004-002 COURTESY CHEVROLET 5  DSL; 1  UNL.  TRANSMITTAL TO LB 10/14/05.

050098 Utility Bodies for 3/4T and 1 T - Mixed with 
anciliary equipment

On Order 7 OTHER 10/07/2005 02/22/2005 PG LX0576 $38,113.90 SOUTHERN TRUCK EQUIPMENT TRANSMITTAL TO LB 10/14/05.

050099 Cab Chassis: 1 Ton, Regular Cab, 8.1L, 
Allison, Limited Slip, 84" CA for Utility Body

Waiting PO 1 HEAVY ON-ROAD 10/07/2005 01/15/2005 $21,512.25 TRANSMITTAL TO LB 11/8/05.

050100 Cab: Chassis: 1/5Ton Dsl, Auto, Reg. Cab 
84"CA for 35' Aerial Equipment

Spec Development 2 HEAVY ON-ROAD 10/07/2005 05/20/2006 $50,000.00

050101 Aerial Equipment and Utility Body - Bridge 
mnt. 35; Reach, 28' Platform

Spec Development 2 OTHER 10/07/2005 06/28/2006 $50,000.00

050102 Trk: @ 2CY Dump, Reg Cab 4x4, DSL, Auto 
(Allison)- Turnkey

Spec Development 2 HEAVY ON-ROAD 10/17/2005 03/01/2006 $70,000.00

050103 Trk: Dump, 2CY, 4x2, 8.1L, Reg Cab Allison- 
Turnkey Purchase

Spec Development 6 HEAVY ON-ROAD 10/17/2005 03/01/2006 $180,000.00

050104 Trk: Dump, 2CY, 4x4, 8.1L, Reg Cab,  
Allison + Manual - MIXED w/plow - Turnkey

Spec Development 2 HEAVY ON-ROAD 10/17/2005 03/01/2006 $60,000.00

Sum: 127 Sum: $3,161,783.81

Michael O'Malley

040011 Skid Steer & Attachments On Order 6 USER FUNDED 07/01/2004 11/10/2005 PG LX0568 & 
PG LX0566

$249,500.00 AD000008-003 RDO EQUIPMENT CO Four units are ready to ship from plant to Phoenix, remaining two will ship by 10/28/2005

040022 4x4 ARFF Truck On Order 1 USER FUNDED 07/01/2004 01/15/2006 PGLX0551 $209,930.20 AD000008-003 CRASH RESCUE EQUIP SERVICES
040033 6X6, Motor Grader w/ wing On Order 6 THIRD PARTY 07/01/2004 04/01/2006 PG LX0571 $771,971.16 AD000008-003 EMPIRE SOUTHWEST
040059 6x4, cab & chassis w/  Digger Derrick Awaiting Training 2 THIRD PARTY 08/06/2004 04/01/2005 PG LX00455 $585,802.55 T04-18-A0008 I-10 INTERNATIONAL TRUCKS F395 picked up by vendor 9/14/2005 for rework.
040060 4x2, cab & chassis w/  Paint Striper 

equipment
Received 8 THIRD PARTY 07/01/2004 06/30/2005 PG LX0471 $1,153,687.52 T04-18-A0013 E Z LINER INDUSTRIES Truck  #2   September 19th

Truck  #3    October 17th
Truck  #4   October 31st
Truck  #5    November 14th

040063 Trailer, drop deck On Order 2 THIRD PARTY 03/07/2005 01/23/2006 PG LX0565 $76,969.20 SUPERSTITION TRAILERS LLC
040079 6x4 cab & chassis w/10 yard dump body Received 20 THIRD PARTY 09/13/2004 06/30/2005 PG LX0469 $2,608,030.60 T01-18-A0164 I-10 INTERNATIONAL TRUCKS 20 UNITS REC'D . . . 18 UNITS ACCEPTED AS OF 11/7/2005.

040088 6x4 Plow Truck, New Concept - Turnkey - 
Performance Spec

Awaiting Procurement 
Action

6 HEAVY ON-ROAD 10/07/2004 06/01/2006 $500,000.00

040090 Compact Tract Loader Awaiting Training 4 USER FUNDED 12/01/2004 10/21/2005 PG LX0564 $217,087.00 BINGHAM EQUIPMENT COMPANY
040091 Trailers: tandem axle with electric Brks. Received 4 USER FUNDED 12/01/2004 11/15/2005 PC 170569 $19,630.96 AD000008-003 BIG TEX TRAILER MANUFATURING 

INC.
040096 Mowing Tractor, Real Flail Mower, Gannon 

Box
Spec Development 3 USER FUNDED 12/01/2004 06/15/2006 $40,000.00

040102 I/R 3120 Self Propelled Paver or Equal Spec Development 1 USER FUNDED 12/03/2004 03/15/2006 $99,500.00
050035 ForkLift, 10,000 Capacity, Dsl Spec Development 2 USER FUNDED 03/08/2005 05/15/2006 $84,000.00 Hayes - 04/06/05 - proceed with purchase
050042 Truck: Mobile Lube Truck 4x2- Turnkey Spec Development 3 HEAVY ON-ROAD 06/01/2005 04/15/2006 $300,000.00
050044 Portable Pressure Washer Awaiting Training 4 USER FUNDED 06/01/2005 10/15/2005 PG LX0570 $12,649.21 T04-18-A0088 AAA PRESSURE WASHERS & 

SUPPLIES
050045 Generator - 50KW, prime power Spec Development 2 OTHER 06/01/2005 01/15/2006 $75,000.00
050051 ForkLift - 6000LB DSL Awaiting Procurement 

Action
1 OTHER 03/23/2005 12/15/2005 PGLX0555 $30,000.00 T01-18-A0100 ARNOLD MACHINERY COMPANY

050052 Forklift: 6,000lb cap. LPG Spec Development 1 OTHER 03/23/2005 05/15/2006 $28,000.00
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050059 Loader: 4x4 Art. 2.25-2.50CY - TCB/GM- 
Term Contract

Spec Development 14 HEAVY OFF-ROAD 07/01/2005 08/31/2006 $1,891,750.00

050065 60 km and 100km tailgate and chassis 
mounted attenucators and parts

Spec Development 2 OTHER 05/18/2005 05/15/2006 $100,000.00 State part# - SFT1635097 - to Parts - Org 7170 stock

050069 6X4 Cab & Chassis W/ Scale Service body& 
Crane

Spec Development 1 HEAVY ON-ROAD 07/01/2005 06/15/2006 $150,000.00

050076 4X4 ARFF Truck, 1500 gl  Water 200 gl  
Foam

Spec Development 1 USER FUNDED 07/27/2005 12/15/2006 $575,000.00

050078 Timber Axe for Bob Cat Skid Steer Loader Spec Development 1 USER FUNDED 08/04/2005 02/01/2006 $8,000.00

050087 4X2 Cab & Chassis W/ Landscape Dump> 
GM5500 or Equal, 8.1L, Allison - Turnkey

Spec Development 1 HEAVY ON-ROAD 10/18/2005 05/15/2006 $50,000.00

050092 6x4 Cab & Chassis W/ Flat Bed Spec Development 2 HEAVY ON-ROAD 09/07/2005 05/15/2006 $200,000.00 Truck to carry 4x4 Backhoe buy # 50093
050093 4x4 Backhoe - with Integrated Tool Carrier & 

accessories
Spec Development 2 HEAVY OFF-ROAD 09/08/2005 05/15/2006 $205,390.00

050094 4x4 Trk. Mnt. Rotary Plow (Snow Blower) 
Class V, 4000 tons/hr.

Spec Development 1 USER FUNDED 09/15/2005 12/15/2006 $550,000.00

050105 6x4 Paint Supply Truck with tag axle - 
Turnkey purchase

Spec Development 1 HEAVY ON-ROAD 11/07/2005 03/30/2006 $120,000.00

Sum: 102 Sum: $10,911,898.40

Steve Roller
040099 Trk: 4x2, Crew Cab, 26,000+GVW  Guard 

Rail Maint. W/ Crane- Turnkey Purchase
Waiting PO 3 USER FUNDED 12/03/2004 11/01/2005 $125,000.00 Transmittal memo to Libby 08/04/2005 #Prebid meeting 9/22/2005 2.00  Offer due 10/13/05. 

Award letter to LB 10/26/2005

050043 Liight Tower w/Gen set,  4-  light, trailer 
mounted, DSL

On Order 3 USER FUNDED 06/01/2005 09/10/2005 PG5LT1386 $30,000.00 AD000008-003 GRAINGER  INC Transmittal to LB 08/30/2005 #3 LIGHTTOWERSPROCURMENT TO DECIDE 9-19-05 
Received only 1 bid and was non responsive. Ordered fro

050083 SUV, Midsize, 4x4, 4-Door, V6-White Received 2 09/06/2005 PG LX0569 $46,200.84 AD040001-004 FIVE STAR FORD INC Transmittal to L/B 09-15-05  (S736 - S737)  BUILT / SHIPPED  ETA  to dealer 10/31/05.&11-
05 Same status as of 11/03/05

Sum: 8 Sum: $201,200.84

Qty Grand Total: 237 Cost Grand Total: $14,274,883.05
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